King, Valerie A.

From: Oey, Jan
Sent: Wednesday, July 10, 2002 10:43 AM
To: King, Valerie A.
Subject: Accord timeline

Dear Val,

Here are some info for the Accord menthol timeline:

Accord lighter training	Week of Aug 26	Debbie Newman
Plowshare training	Week of Aug 26	Candace Adams
Supply of cigarettes	Week of Aug 26	Debbie Newman
Master Services Agreement	Jul 12	Valerie King/Chris Nelson
Project Agreement	Jul 19	Valerie King/Chris Nelson
Final budget Specification	Jul 11	Valerie King/Jan Oey
Start Screening	Jul 29	Ortrun Presting
Start enrollment 1st run	Sep 4	Ortrun Presting
End of study 1st run	Sep 15	Ortrun Presting
Start enrollment 2nd run	Sep 16	Ortrun Presting
End of study 2nd run	Sep 27	Ortrun Presting

Thank you,
Jan

Source: https://www.industrydocuments.ucsf.edu/docs/zxmx0001